ATTACHMENT 4



Budget

Table 6 — Project Budget presents a breakdown of the total project cost by line item. A brief
narrative to describe each budget line item in Table 6 is presented in Sub-sections a through i.

a. Line (a) Direct Project Administration Costs

Line (a) Direct Project Administration Cost is the estimated cost of Orange County Public
Works (OCPW) staff time that will be spent on project administration and management. The OC
Public Works personal expected to charge to this item include a Civil Engineering Assistant, a
Civil Engineer, a Senior Civil Engineer, an Engineering Supervisor, and an Engineering
Manager. These individuals work in the Project Management Section of OC Public Works. The
table below presents a detailed estimate of hours and cost by personnel category.

Direct Project Administration Costs
Category
Work Task Engineering Englnegrlng Semo_r Civil CI.VI| C.E. Assist. Totals
Manager Supervisor Engineer Engineer $70/hr
$100/hr $90/hr $80/hr $75/hr
$100 $80 $80 $75 $70
Plan Review 80 80 320 480 $76,000
Utility Work 20 20 20 320 20 $163,200
Specification Review 60 60 300 300 $104,400
Reports 20 20 160 320 20 $146,400
Permitting 80 160 600 600 $292,800
Cost Estimate 4 4 80 80 $96,960
Other paperwork 80 80 600 600 44 $96,640
Construction Assistance 120 120 160 300 $295,200
Total Hours 464 544 2240 3000 84 6,332
Total-Project
L . $46,400 $43,520 $179,200 $225,000 $5,880 $500,000

Administration Costs

b. Line (b) Land Purchase/Easement

The property for the project (21.2 acres) is owned by the County of Orange/Orange County
Flood Control District with the exception of a 200-ft by 90-ft piece of land owned by the City of
Garden Grove. The land owned by the City of Garden Grove is not required for the project;
however, it would be beneficial. The City of Garden Grove is providing this piece of land at no
cost to the County. There are some minor costs associated with the acquisition of this land;
however, the costs are sufficiently minor (less than $5,000) that they do not need to be included
in the project budget and the County will cover those costs.






c. Line (c) Planning/Design/Engineering/Environmental Documentation

Line (c) Design Engineering is the cost of the OC Public Works contract with AKM Consulting
Engineers for preparation of plans and specifications for construction of the project. AKM
Consulting Engineers is operating via Agreement D03-024 in an amount of $1,727,000 for this
project. The majority of this design cost for this project was expended in years past. The total
amount budgeted on Line (c) is $800,000. This budget will cover costs expenditures from
October 20, 2009 through the end of the contract. As of April 2011 there is approximately
$650,000 remaining in the AKM contract to complete the plans, specifications and construction
cost estimate. The Line (c) budget is split into 50% Non-State Share (Funding Match) and 50%
Grant Funding Match. The work effort for County staff to review the plans and specifications is
included within Line (a) Direct Project Administration Costs. The AKM Consulting Engineers -
Engineering Fee Table and schedule of hourly rates is included at the end of this attachment.

d. Line (d) Construction/Implementation

Line (d) Construction/Implementation is the total estimated cost for construction of the
proposed retarding basin and pump station. For reference, the Preliminary Design Report
(PDR) completed by AKM Consulting Engineers is enclosed within Attachment 3 of this grant
application. The construction cost estimate in the PDR is escalated from 2008 to 2009 dollars,
which results in a 2009 construction cost of $27.3 million. The Line (d) budget is split into 50%
Non-State Share (Funding Match) and 50% Grant Funding Match.

e. Line (e) Environmental Compliance/Mitigation./Enhancement

Line (e) Environmental Compliance/Mitigation/Enhancement is the cost of the OC Public
Works contract with AECOM to prepare documents for the CEQA compliance. An
Environmental Impact Report has been completed by AECOM and is currently in the public
review and comment period. The AECOM contract for the CEQA work totaled $325,700. The
vast majority of those funds were expended in 2010 with the final amounts expected to be
expended by September 2011 to respond to public review comments. The Line (e) budget is
allocated to 100% Non-State Share (Funding Match).

f. Line (f) Construction Administration

Line (f) Construction Administration and Management is the estimated cost to provide
construction management for this project. This work effort is expected to be completed by a
combination of in-house County forces and contracted Construction Inspection staff. The total
amount budgeted is $1,300,000, which is approximately 4.8 percent of the construction cost in
Line (d). To offset the 100% Funding Match on Line (e) for CEQA compliance. The Line (f)
budget is split into 37% Non-State Share (Funding Match) and 63% Grant Funding Match.

g. Line (g) Other Costs
Line (g) Other Costs is not used.

h. Line (h) Construction/Implementation Contingency

Line (h) Construction/Implementation Contingency is the contingency to cover change
orders during construction. The total amount budgeted is $1,074,300, which is approximately
3.9 percent of the construction cost in Line (d). This contingency falls within the allowable 5
percent allowable limit for new project that is set in Section 6854-Construction of the State
Administrative Manual.



i. Line (i) Grand Total

Line (i) Grand Total is the sum rows (a) through (h) for each column. The total amount
budgeted is $31,354,200. The Line (i) budget is split into 50% Non-State Share (Funding
Match) and 50% Grant Funding Match.

Table 7 presents the summary. The Haster Retarding Basin and Haster Pump Station is the
sole project for this grant application,




AKM Consulting Engineers - Engineering Fee
Project: Haster Retarding Basin and Haster Pump Station

N Original Budget Budget
Task Description Budget Increase Total
Task 1 Initial Site Visit and Review of Existing Project $5.990 $0 $5.990
Documents
Task 2 Project Schedule $3,000 $0 $3,000
Task 3 Meetings $31,585 $20,946 $52,531
Task 4 Perform Hydraulic Engineering Analysis $20,200 $0 $20,200
Task 5 Surveying $14,000 $0 $14,000
Task 6 Identify Reguired Right-ot-Way $3,154 $0 $3,154
Task 7 Water Quality Enhancements $18,680 $0 $18,680
Task 8 Preliminary Engineering Report $56,280 $0 $56,280
Task 9 Permits $8,240 $6,612 $14,852
Task 10 Utilities $18,310 $11,255 $29,565
Task 11 Instrumentation $6,970 $0 $6,970
Task 12 Design of Mechanical and Electrical Systems $66,080 $30,672 $96,752
Task 13 Design of Pump Station $161,980 $92,898 | $254,878
Task 14 Design of Discharge Lines and Outlet Structure $10,990 $7,536 $18,526
Preliminary Construction Plans and Basis of
Task 15 Design Report (BODR) $109,220 $0| $109,220
Task 16 Design Seminar $3,720 $0 $3,720
Task 17 Condyct Three (3) Minimum Evening Public $13.664 $5.646 $19.310
Meetings or Workshops
Task 18 Final PS&E $162,204 $107,754 $269,958
Task 19 Special Provisions $24,410 $6,588 $30,998
Task 20 Quantity Calculations $11,790 $8,004 $19,794
Task 21 Engineer's Cost Estimate $6,690 $1,740 $8,430
Task 22 Design Notebook $4,040 $1,176 $5,216
Task 23 Final Acceptance $4,132 $1,350 $5,482
Task 24 Operations and Maintenance (O&M) Manual $2,820 $822 $3,642
Task 25 Construction Support Services $100,000 | $147,653 | $247,653
Task 26 Perform Environmental Site Assessment $10,081 $0 $10,081
Task 27 Mitigation Plan $20,000 $0 $20,000
Task 28 Quality Assurance/Quality Control $3,770 $0 $3,770
Reimbursable Expenses $25,000 $5,000 $30,000
Additional Scope Services
New Task 29 |Dewatering Study $0 $68,864 $68,864
New Task 30 |Additional Geotechnical Studies $0 $35,040 $35,040
Hydraulic Study to Accommodate Soccer Fields
New Task 31 and a Golf Practice Facility $0 $30,060 $30,060
New Task 32 |Grading Plan Revisions $0 $60,216 $60,216
New Task 33 |Channel Inlet Extension $0| $100,980 [ $100,980
New Task 34 |Downstream Channel Modifications $0 $49,188 $49,188
Total $927,000 $800,000 | $1,727,000




AKM CONSULTING ENGINEERS

Schedule of Hourly Rates

Labor Classification Hourly
Rate

Principal $174.00
Project Manager $174.00
Project Engineer $138.00
Senior Engineer $126.00
Associate Engineer $102.00
Assistant Engineer $86.00
_?gg;l?lric[i)aesigner/Senior CADD $84.00
Designer/CADD Technician $79.00
Senior Draftsman $66.00
Draftsman $62.00
Engineering Aide $50.00
Data or Word Processing $60.00
Office Support $50.00




